





Assessment Report Task/Progress

Start
Date

End
Date

Status

TECHNICAL WORK: MUNICIPAL SYSTEMS - GROUNDWATER VULNERABLE AREAS AND WATER
QUALITY DRINKING WATER THREATS/ISSUES

14 municipal well systems (led by TCC)

Delineating and applying vulnerability scores to Wellhead 2006 July In Progress
Protection Areas/Intake Protection Zones 2009 -XCG Consultants
o Draft submitted for peer review for 7 northern sites undertaking work
Identifying issues, inventorying threats, assessing hazards, 2006 Sept In Progress
assessing risks in Wellhead Protection Areas/Intake Protection 2009 -XCG Consultants
Zones undertaking work
e Additional work underway to satisfy new requirements
13 municipal well systems (led by City of Kawartha Lakes)
Delineating and applying vulnerability scores to Wellhead 2007 Sept In Progress
Protection Areas/Intake Protection Zones 2009 -Jagger Hims Ltd
e Additional work underway to satisfy new requirements undertaking work
Identifying issues, inventorying threats, assessing hazards, 2007 Nov In Progress
assessing risks in Wellhead Protection Areas/Intake Protection 2009 -Jagger Hims Ltd
Zones undertaking work
e Additional work underway to satisfy new requirements
2 municipal well systems (led by Hamilton Township)
Delineating and applying vulnerability scores to Wellhead 2006 July In Progress
Protection Areas/Intake Protection Zones 2009 -Jagger Hims Ltd
o Draft Report submitted for peer review undertaking work
Identifying issues, inventorying threats, assessing hazards, 2006 Sept In Progress
assessing risks in Wellhead Protection Areas/Intake Protection 2009 -Jagger Hims Ltd
Zones undertaking work
e Additional work underway to satisfy new requirements
4 municipal well systems (led by Region of Durham)
Delineating and applying vulnerability scores to Wellhead 2006 July In Progress
Protection Areas/Intake Protection Zones 2009 -Jagger Hims Ltd
e Additional work underway to satisfy new requirements undertaking work
Identifying issues, inventorying threats, assessing hazards, 2006 Sept In Progress
assessing risks in Wellhead Protection Areas/Intake Protection 2009 -Jagger Hims Ltd

Zones
e Additional work underway to satisfy new requirements

undertaking work

1 municipal well system (led by Township of Havelock-Belmont-Methuen)

Delineating and applying vulnerability scores to Wellhead 2006 July In Progress
Protection Areas/Intake Protection Zones 2009 -Jagger Hims Ltd
e Additional work underway to satisfy new requirements undertaking work
Identifying issues, inventorying threats, assessing hazards, 2006 Sept In Progress
assessing risks in Wellhead Protection Areas/Intake Protection 2009 -Jagger Hims Ltd
Zones undertaking work
e Additional work underway to satisfy new requirements

2 Planned municipal well systems

Delineating and applying vulnerability scores to Wellhead 2009 July In Progress
Protection Areas/Intake Protection Zones 2009 -XCG consultants

o Municipality does not plan to proceed with one of
the planned system (notification required)

undertaking work




Start

End

Assessment Report Task/Progress Status
P /Prog Date Date
o Preliminary vulnerability analysis underway for 2nd
system
Identifying issues, inventorying threats, assessing hazards, 2009 Sept Not initiated
assessing risks in Wellhead Protection Areas/Intake Protection 2009
Zones
PEER REVIEW OF VULNERABILITY STUDIES
Peer Review of Municipal Well Vulnerability Studies March Nov In Progress
o 2 sets of groundwater studies submitted for peer 2009 2009
review
Peer Review of Municipal Surface Water Intake Vulnerability | March Aug In Progress
Studies 2009 2009
o 1 set of surface water studies submitted for peer
review
CONSULTATION ON OVERALL PROPOSED ASSESSMENT REPORT
Stakeholder Consultations (outside of regulatory June Nov In Progress
requirements) 2009 2009
o Communications strategy under development
Public Notice of Draft Proposed Assessment Report January January Not initiated
e Direct notification to landowners 2010 2010
e Web-site
e Direct mail outs to municipalities, First Nations, others
e Make available in public places
Open Houses Feb Feb Not initiated
e  Minimum of 6 across region 2010 2010
Public comment period Jan Feb Not initiated
2010 2010
Incorporate public comments March April Not initiated
2010 2010
Public notice of proposed Assessment Report & submit to April 2010 | April Not initiated
Source Protection Authority 2010
Public comment period April 2010 | May Not initiated
2010
REVISE/UPDATE ASSESSMENT REPORT
Revise/Update Assessment Reports Sept June Not initiated
2010 2012
. Start End
Source Protection Plan Task/Progress Status
Date Date
PREPARATION OF SOURCE PROTECTION PLAN
Source Protection Plan Development 2010 Aug Not initiated

2012




