

TCC SPC Source Protection Plan
Preliminary Work Plan
- For Discussion Purposes



Jennifer Stephens, Project Manager
November 16, 2010

OVERVIEW OF PRESENTATION

- Tools to assist SPC in understanding THREATS.
- Tools to assist SPC in developing POLICIES.
- TCC SPC Policy Development Framework: A proposal
- Timelines
- Considerations



TOOLS TO ASSIST COMMITTEE IN UNDERSTANDING THREATS

- Background papers à Conservation Ontario Working Groups
 - Waste
 - Sewage
 - Transportation
- Theme Meetings à Presentations by experts
 - November 2010 – Septic Systems
 - December 2010 – Agriculture, Fertilizers, Pesticides
 - January 2011 – Fuel, DNAPLs, other

TOOLS TO ASSIST COMMITTEE IN DEVELOPING POLICIES

- **Local:** Regional Forum (December 2010)
 - Other forums/workshops to solicit feedback on draft policies to address particular threats
- **Local:** Working Groups
 - Existing charter allows for planning input
 - Municipalities encouraged to include planners in policy development
- **Provincially:** Conservation Ontario Webforum
 - SPC has read – only access, Working groups access – **TBD**
 - Project Manager inputs draft policies

TCC SPC POLICY DEVELOPMENT FRAMEWORK: A PROPOSAL

Staff prepares draft policies for Working Groups (December – February)



*Working
Group
(Sewage)*

*Working
Group
(Fuel)*

*Working
Group
(App. of ASM)*

*Working
Group
(App. of
pesticides)*

*Working
Group
(Grazing/
Pasturing)*

WGs review and amend policies as necessary for SPC (January – February 2011)



SPC receives and reviews first round of policies from WGs (March 2011)

Staff ensures that documentation for Explanatory Document is compiled.

Staff prepares draft policies for Working Groups (December – February)



*Working
Group
(Road Salt)*

*Working
Group
(DNAPLs)*

*Working
Group
(Storage of
ASM)*

*Working
Group
(H & S of
pesticides)*

*Working
Group
(App.
Fertilizer)*

WGs review and amend policies as necessary for SPC (February – March)

SPC receives and reviews second round of policies from WGs (April 2011)

Staff prepares format of Source Protection Plans for SPC (February – April 2011)

Staff ensures that documentation for Explanatory Document is compiled.

*SPC delivers first round of policies based back to all WGs (April 2011)
(sewage, fuel, application of ASM, application of pesticides, and
grazing/pasturing)*

WGs review and amend policies as necessary for SPC (March – April

Staff posts draft policies from SPC on CO webforum (March – April 2011)



*SPC receives and reviews first round of policies from WGs (May 2011)
- **SECOND** review of policies related to sewage, fuel, application of ASM,
application of pesticides, and grazing/pasturing threats.*

SPC decides on format of Source Protection Plans (May 2011)

Staff ensures that documentation for Explanatory Document is compiled.

*SPC delivers second round of policies based back to all WGs (May 2011)
(road salt, DNAPLs, storage of ASM, H & S of pesticides, application of
fertilizers)*

WGs review and amend policies as necessary for SPC (April – May 2011)

Staff posts draft policies from SPC on CO webforum (April – May 2011)



*SPC receives and reviews second round of policies from WGs (June 2011)
- SECOND review of policies related to road salt, DNAPLs, storage of ASM,
H & S of pesticides, and application of fertilizers.*

Staff ensures that documentation for Explanatory Document is compiled.

*Staff provides feedback on draft policies from CO webforum to WGs
(May – October 2011)*

*WGs review and amend policies as necessary for SPC, including policies for
significant threats not addressed yet. (May – October 2011)*



SPC begins to finalize policies for input into draft plans (July – October 2011)

Staff ensures that documentation for Explanatory Document is compiled.

*Staff starts to integrate draft policies into draft source protection plans
(July – October 2011)*

Staff prepares and revises draft source protection plans to address input from SPC (October – December 2011)

SPC finalizes draft source protection plans (October – December 2011)



Draft source protection plans and Explanatory Document are ready for formal consultation (December 2011)

TIMELINE – Source Protection Plan Development

	2011												
	D	Jan	F	M	Ap	My	J	Jy	A	S	O	N	D
Review of Bkgd Materials - Threats													
Review of Existing Policies													
Policy Development				*		*							
Fuel				F		S							
Application of ASM				F		S							
Application of Pesticides				F		S							
Pasturing/Grazing				F		S							
Sewage				F		S							
Road Salt					F		S						
DNAPLs					F		S						
Storage of ASM					F		S						
Storage and Handling of Pesticides					F		S						
Application of Fertilizers					F		S						
Other						F	S						
Finalizing draft source protection plans													

Considerations:

- Engagement during plan development vs. formal consultation
 - Engagement of SPC Members not on Working Groups
 - Threat specific workshops to develop policies
 - Timing....
- à Updated Assessment Reports to be completed and submitted by June 2011.