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In the last quarter (June 1 – August 31, 2009), the Source Protection Committee held meetings in Port Perry, 
Minden and Marmora.   We were welcomed to the communities by Councillor Drew (Township of Scugog), 
Warden Burton (Haliburton County, Reeve of Township of Highlands East), and Deputy-Reeve Cimprich 
(Township of Marmora and Lake). 
 
In addition to regular staff progress reports, the following presentations were made: 

 An Overview of the Provincial Requirements for determining Significant Groundwater Recharge Areas 
(Ministry of Natural Resources) 

 Significant Groundwater Recharge Areas Report for TCC (Steve Holysh, Conservation Authorities 
Moraine Coalition) 

 The Role of Groundwater Modelling for Source Protection (Stan Denhoed, Harden Environmental) 

 Walkerton – The Cost of Getting it Wrong (Bruce Davidson, Concerned Walkerton Citizens) 

 Draft Vulnerability Analysis for 10 surface water intakes on the Trent River (Janet Noyes, XCG) 
 

At the July and August meetings, the Source Protection Committee reviewed the discussion paper posted on 
the Environmental Registry, which was designed to provoke discussion about Source Protection Plan policy 
development.  Staff led a dry-run exercise at the August meeting to generate discussion among the Committee 
members on the proposals outlined in the discussion paper.  The Source Protection Committee found that the 
proposed approach outlined in the discussion paper is workable and allows sufficient flexibility for the 
committee to develop policies that will work locally. 
 
Work on the Assessment Report continues.  The Committee has been given access to digital copies of the draft 
Introduction and Watershed Characterization and has received a presentation on the Assessment Report 
communications plan.  Attached is a brief status report on the major tasks in the Terms of Reference. 
 
 
         



 
CHAIR’S QUARTERLY REPORT –SEPTEMBER, 2009 

TERMS OF REFERENCE WORK PLAN STATUS REPORT 
 

Assessment Report Task/Progress 
Start 
Date 

End 
Date 

Status 

COORDINATING AND SUPPORTING PROJECTS FOR THE ASSESSMENT REPORT 

Overall Coordination 

 Project Management 

 Report Writing (incorporating findings of the technical 
studies –text, maps, tables) 

o Assessment Report preparation underway 

2005 2010 In Progress 

UNDERTAKING COMMUNICATIONS INITIATIVES FOR THE ASSESSEMENT REPORT 

Overall communications/messaging 

 Communications products  

 Public events 

 Media Monitoring 
o Communications Plan prepared and presented to SPC 

2005 2010 In Progress 

INFORMATION MANAGEMENT FOR THE ASSESSMENT REPORTS 

Overall data management 

 Data sharing agreements 

 Software Acquisition 

 Mapping products 

 Assessment Report Database 
o Watershed Characterization Maps prepared for Assessment 

Report 
o Water Budget Maps for Assessment Report underway 
o Various GIS analyses completed to assist with threats analysis 

2005 2010 In Progress 

UNDERTAKING A WATERSHED CHARACTERIZATION 

Watershed Characterization 

 Additional work underway to meet Technical Rules  
Presentation to SPC (August) 
o Draft Assessment Report chapter provided to SPC via website 

2005 2009 In Progress  

WATER BUDGETS 

Conducting Conceptual  Water Budgets  

 Incorporate Potential Impacts from Climate Change 
o Assessment Report chapter being drafted 

2005 2009 3 of 3 reports 
prepared 
-TCC/GRCA 
undertook work 

Conducting a Tier 1 Water Budget and Stress Assessment 2007 2009 2 of 2 reports 
prepared  
-XCG/GRCA 
undertook work 

Conducting a Tier 2 Water Budgets and Stress Assessments 
o 3rd  Peer Review Meeting held Aug 12, 2009 

Dec  2008 
 
 

2009 
 
 

In Progress 
-4 by XCG 
Consultants  
-1 led by GRCA  

Conducting a Tier 3 Water Budget and Risk Assessment 
 

tbd tbd to be initiated, if 
required 



Assessment Report Task/Progress 
Start 
Date 

End 
Date 

Status 

Significant Groundwater Recharge Areas 
o Report prepared and accepted by SPC (July 2009) 

Nov 2007 July 
2009 

Report prepared 
-CAMC undertook 
work 

LANDSCAPE SCALE VULNERABILITY ASSESSMENTS/ISSUES/THREATS 

Delineating and applying scores to Highly Vulnerable Aquifers 
o Draft Report prepared for Paleozoic area 
o Director’s approval received for TCC methodology for 

Precambrian area 
 

Dec 2008 2009 In Progress  
-AECOM  undertaking 
work 

Identifying issues, inventorying threats, assessing hazards in 
Highly Vulnerable Aquifers 

2009 2010 Not initiated 

Assessing Risks in Highly Vulnerable Aquifers 2009 2010 Not initiated 

Delineating and applying scores to Significant Recharge Areas See water budgets 

Identifying issues, inventorying threats, assessing hazards in 
Significant Recharge Areas 

2009 2010 Not initiated 

Assessing Risks in Significant Recharge Areas 2009 2010 Not initiated 

MUNICIPAL SYSTEMS - SURFACE WATER  
VULNERABILITY, THREATS/HAZARDS, RISKS  

3 Lake Ontario Intakes (Lake Ontario Collaborative Study) 

Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
(Newcastle, Port Hope, Cobourg - Ganaraska SPA only) 
o Additional work underway to satisfy new requirements 

2006 tbd In Progress  

-led by Region of Peel 

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 
o Letters sent to municipalities to request assistance with 

threats/issues inventory 

2006 tbd In Progress  
-led by Region of Peel 

10 Trent River/Bay of Quinte Intakes (led by TCC) 

Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
o Draft Report submitted and presented to SPC 
o Draft peer review comments received 

2006 2009 In Progress 
-XCG Consultants 
undertaking work  
 

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 
o Letter sent to landowners re property visits (for significant 

threats) 
 
 

2006 2009 In Progress 
-XCG Consultants 
undertaking work  
 

6 Trent River Intakes (led by City of Kawartha Lakes) 
Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
o Draft Report submitted and reviewed by City 
o Draft Report sent for peer review 

2007 2009 In Progress 
-XCG Consultants 
undertaking work  

 



Assessment Report Task/Progress 
Start 
Date 

End 
Date 

Status 

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 

2007 2009 In Progress 
-XCG Consultants 
undertaking work  

 

TECHNICAL WORK:  MUNICIPAL SYSTEMS - GROUNDWATER VULNERABLE AREAS AND WATER 
QUALITY DRINKING WATER THREATS/ISSUES 

14 municipal well systems (led by TCC) 
Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
o Peer review comments for 7 northern sites received 
o Draft Report for 3 south slope (southern sites) submitted for 

peer review 

2006 2009 In Progress 
-XCG Consultants 
undertaking work  

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 

2006 2009 In Progress 
-XCG Consultants 
undertaking work  
 

13 municipal well systems (led by City of Kawartha Lakes) 
Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
o Preliminary draft vulnerability reports for several systems 

provided to City 

2007 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 

2007 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  
 

2 municipal well systems (led by Hamilton Township) 

Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
o Peer review comments received 

2006 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 

2006 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  
 

4 municipal well systems (led by Region of Durham) 

Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
o Reports submitted for peer review 

2006 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 
 

2006 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  

1 municipal well system (led by Township of Havelock-Belmont-Methuen) 

Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
 

2006 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  



Assessment Report Task/Progress 
Start 
Date 

End 
Date 

Status 

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 

2006 2009 In Progress 
-Jagger Hims Ltd 
undertaking work  

2 Planned municipal well systems 

Delineating and applying vulnerability scores to Wellhead 
Protection Areas/Intake Protection Zones  
o Fraserville (Leahy site) no longer planned – appropriate steps 

followed to notify public of the change 
o Vulnerability report for Fraserville (Lansdowne site) 

submitted for peer review 
o Peer Review Comments received 

2009 2009 In Progress 
-XCG consultants 
undertaking work 

Identifying issues, inventorying threats, assessing hazards, 
assessing risks in Wellhead Protection Areas/Intake Protection 
Zones 

2009 2009 In Progress 
-XCG consultants 
undertaking work 

PEER REVIEW OF VULNERABILITY STUDIES  

Peer Review of Municipal Well Vulnerability Studies 
o 17 of 35 groundwater system studies submitted for peer 

review 

March 
2009 

2009 In Progress 
-Harden 
Environmental 
consultants 
undertaking work 

Peer Review of Municipal Surface Water Intake Vulnerability 
Studies 
o All 16 inland surface water studies submitted for peer 

review 
o Preliminary comments received for 10 of 16 sites 

March 
2009 

2009 In Progress 
-AECOM undertaking 
work 

CONSULTATION ON OVERALL PROPOSED ASSESSMENT REPORT 

Stakeholder Consultations  (outside of regulatory 
requirements) 
o Communications Plan prepared and presented to SPC 
o Open  House scheduled for Baltimore (near Cobourg) for 

September 15, 2009 

2009 2010 
 

In Progress 

Public Notice of Draft Proposed Assessment Report 

 Direct notification to landowners 

 Web-site 

 Direct mail outs to municipalities, First Nations, others 

 Make available in public places 

2010 2010 Not initiated 

Open Houses  

 Minimum of 6 across region 

2010 2010 Not initiated 

Public comment period 2010 2010 Not initiated 

Incorporate public comments 2010 2010 Not initiated 



Assessment Report Task/Progress 
Start 
Date 

End 
Date 

Status 

Public notice of proposed Assessment Report & submit to 
Source Protection Authority 

2010 2010 Not initiated 

Public comment period 2010 2010 Not initiated 

REVISE/UPDATE ASSESSMENT REPORT 

Revise/Update Assessment Reports 2010 2012 Not initiated 

Source Protection Plan Task/Progress 
Start 
Date 

End 
Date 

Status 

PREPARATION OF SOURCE PROTECTION PLAN 

Source Protection Plan Development 2009 Aug  
2012 

Not initiated 

 
 


